

Grant Aid Report from Guildford Borough Council – August 2023

Schemes 2023/2024

Project	Est Cost (£)	Grant applied for (£)	Action
Additional Vehicle activated sign	£3,630	£1,815	All received and installed; grant aid £1,322.50 claimed and received on 6.7.2023 (cheaper VAS bought than original quote)
Additional Hardwood Bin	£1,165	£582.50	Agreed by GBC - on September 2023 General Purposes agenda to agree order

Schemes 2022/2023

Project	Est Cost (£)	Grant applied for (£)	Action:
Peaslake Field, Pitland Street and Goose Green Benches (including, standard Shere Parish Council engraving, fixing kits and delivery)	2895.60	1,447.80	All received and installed; grant aid claimed and received on 28.9.22
Tanyard Hall: paving extension to stream	1,760	1,280	Application made 9 th September 2021 – approved. Postponed for 2022/23
paving strip to shed	800		
Play Tower Peaslake	14,650	5,930	Ordered and due for install September 2023

Schemes Agreed by GBC 2021/2022

Project	Est Cost (£)	Grant applied for (£)	Action:
Shed, table and chairs for Tanyard Hall Garden (8 tables 16 chairs)	2,484	1,242	All received and installed; grant aid claimed and received
Litter Bins	6,380.00	3,190	Received and installed; grant aid claimed and received
Shere Pool	10,000	5,000	No longer Required - released 7.9.21
Urgent Grant Application for Shere Car Park	36,535	10,307	Agreed – pending formal agreement with Trustees of Shere Recreation Ground. Requested extension, if possible, May 2023. If not approved re-application will be necessary. Agreed by North Ward Councillors.